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Project Status Report
Project Accounting Fiscal Description Project Design Bond Project Engineer Part A Budgeted Awarded Funding/Source Estimated OSR Contractor Estimated Comments
Number Project No. Year Type Phase Engineer Engineer's Construction Construction Bid Construction
Estimate Costs Costs Opening Start Date
5 Year CP - Cherokee (1 Project)
CHT-MC-11 2023 Positive Barrier ~ Cable 75% Plans James Pruett  Teim Design $12,800,000.00 75% plans to
MP 0-32 barrier OTA 5-29-20,
plan review
meeting
9/10/20
TOT $0.00 $12,800,000.00 $0.00
5 Year CP - Chickasaw (1 Project)
CWT-MC-4 2018 Safety Other Other James Pruett  Olsson $1,204,724.00 $300,000.00 $1,587,826.93 OTA/ODOT/CHICKASAW  06-19-2018  Jacobs The Cummins 10-29-2018 As bulits
Improvements NATION Const. Co., Inc. received from
on SH-1and Olsson 5/5/20.
Chickasaw Agreement sent
Turnpike to accounting for
(tripartite ODOT/Tribe
agreement billing (5-29-20)
between asof 8/24/20
Chickasaw invoice is
Nation, ODOT outstanding.
and OTA) 9/11/20 ODOT
payment recived
10/30/20
Chickasaw
payment recived
TOT $1,204,724.00 $300,000.00 $1,587,826.93
5 Year CP - Cimarron (8 Projects)
C-MC-28 1241 2016 Ramp Interchange  Other Maria Junsay  SRB $7,176,235.00 $7,142,000.00 $5,933,041.29 OTA/ODOT 03-14-2017  Marshall/ODOT Duit 07-10-2017 spreadsheet of
Rehabilitation, cost sharing
I-35 Interchange complete.
(Joint ODOT Money for return
Project) to ODOT
C-MC-29 5098 2022 SH-99 /US177 Other Other Brad Cowan $5,000,000.00 On Hold
Toll Plaza Manhalter
Modernization
C-MC-30 2020 Bridge Bridge Final plans James Pruett CP&Y $6,000,000.00 CP&Y forwarded
Rehabilitation, GP&E to ODOT,
M.P. 22.5, US- and eventually to
64 BNSF. Will have
90% after RR
approval.
Waiting on final
discussion with
BNSF.
C-MC-31 2020 Bridge Bridge Construction T) Dill Aguirre & $6,610,272.80 $5,800,000.00 $5,722,107.80 OTA/ODOT Freese and Sherwood 01-20-2020 88% Complete.
Rehabilitation, Fields Nichols Const., Inc. Working on
M.P. 58.5, SH- shoulder and
48 and Bridge median.
No. 58.13, M.P.
58.1
C-MC-33A 2019 (A) DBR/Grind DBR grind Construction Todd Gore Cabbiness $11,118,000.00 $4,387,500.00 $14,069,985.31 10-08-2019  EST Diamond 12-02-2019 87% Complete -
MP 21.8-40.6 Surface, Inc contractor
and 47-52 sealing joints,
completion end
of the month
C-MC-33B 2020 Construction T Dill Cabbiness $1,775,345.02 $1,260,000.00 $2,077,888.40 05-05-2020

https://ota.quickbase.com/db/bgcbc2s3p?a=q&qid=-1000440&dlta=pr%7E&ridlist=2487
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Project
Number

C-MC-33C

C-MC-34

TOT

Accounting
Project No.

Fiscal
Year

TBD

2023

5 Year CP - Creek (1 Project)

CKT-MC-23

TOT

2021

5 Year CP - HE Bailey (8 Projects)

HEB-ER-012

HEB-MC-62 5097

HEB-MC-64

HEB-MC-
65A

HEB-MC-
65B

HEB-MC-
65C

2019

2019

2021

2023

2024

Description

(B) Positive
Barrier MP 37.6
t0 40.6

(C) Positive
Barrier MP 20A
to 28A

Bridge
Rehabilitation,
Br. 48.58

AET Conversion

Emergency
Repair, Bridge
No.27.06 A

Toll Plaza -
Walters

Bridge
Rehabilitation,
Bridges 20.1,
20.3&20.4

(A) DBR/Grind
MP 78-101

(B1) - DBR Grind
MP 62-78

(C) DBR/Grind
MP 46-62

Project
Type

Cable
barrier

Cable
barrier

Bridge

AET

Toll

Bridge

DBR grind

DBR grind

DBR grind

DBR grind

Design
Phase

Final plans

Engineering
Report

Design
solicitation

As-Builts

Design
solicitation

Construction

Construction

Final plans

90% plans

90% plans

Project
Engineer

Engineer

James Pruett  Cabbiness

James Pruett  MacArthur

Brad Atkins
Manhalter

Maria Junsay ; Olsson
Todd Gore

Brad

Manhalter

Todd Gore Rhombic
T) Dill Atkins

Maria Junsay  Atkins

Maria Junsay  Atkins

Maria Junsay  Atkins

Part A
Engineer's
Estimate

$4,686,644.00

$31,366,496.82

$0.00

$73,776.40

$7,336,207.00

$11,376,694.00

$10,080,000.00

$9,161,678.00

$7,893,490.00

https://ota.quickbase.com/db/bgcbc2s3p?a=q&qid=-1000440&dlta=pr%7E&ridlist=2487

Budgeted
Construction
Costs

$3,120,000.00

$2,300,000.00

Awarded

Construction

Costs

$35,009,500.00 $27,803,022.80

$2,000,000.00

$2,000,000.00

$0.00

$5,500,000.00

$5,175,000.00

$3,600,000.00

$2,835,000.00

$0.00

$67,489.00

$7,848,002.18

$13,764,012.61

Funding/Source

Estimated
Bid
Opening

10-11-2022

09-10-2019

12-25-2020

05-07-2019

11-21-2019

12-23-2020

OSR

EST

EST

Contractor Estimated
Construction
Start Date

B&B
Construction
Services
Logos
K&R Builders 07-15-2019
Interstate 02-10-2020
Improvement
Inc.
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Comments

57% complete.
Removing center
median fill and
placing
concrete.

75% review
1/14/20.
Working
towards 100%
PS&E fora 2023
Letting.

Engineering
Report meeting
3-26-20 Plans
sent to RR 6-12-
20.

Waiting to
receive final
modification to
the Engineering
Report for a
hydrodemolition
alternative.

Scope and Fee,
waiting for JKT to
progress to
modify the
scope. Need to
determine the
amount of
Maintenance
Division
participation.

waiting on
redlines

Shortlist phase
on hold. Pushed
out of current
capital plan.

Reconciling
quantities

77% complete -
contractor
performing
panel
replacements,
DBR installation,
grinding

Atkins submitted
final plans, for
final review.

Future

Future

11/17/2020
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Project Accounting Fiscal Description
Number Project No. Year
HEB-MC- (D) DBR/Grind
65D MP17.8-30.4
HEB-MC- 2024 (E) DBR/Grind
65E MP 5.3-17.8
TOT

5 Year CP - Indian Nation (18 Projects)

IN-MC-51B 1214 2013 Pavement
Rehabilitation, P

92.7-96.00

IN-MC-53B 1237 2016 Pavement
Reconstruction,
Northbound
M.P. 96.00 -

104.00

IN-MC-54 1216 2014 S.H. 9 Toll Plaza

and Interchange

IN-MC-56 5093 2024 Toll Plaza
Relocation,

Antlers, SH-3

IN-MC-58 7030 Bridge
Rehabilitation -
Bridge No.
65.94
IN-MC-59 Bridge
Rehabilitation,
Bridge No.
35.24, M.P. 69

IN-MC-60 Bridge
Rehabilitation,
Bridge No.
40.45 and
30.94 near M.P.
63.5and 73.1
IN-MC-61 2020 Bridge
Rehabilitation,
Bridge No.
84.33, M.P.
19.6

IN-MC-62A 2019 (A) Cable
Barrier MP 34-

52

Project
Type

DBR grind

Roadway

Roadway

Toll

Toll

Bridge

Bridge

Bridge

Bridge

Cable
barrier

Design
Phase

90% plans

Construction

Plans on
Shelf

Construction

On-Hold

Construction

Construction

Construction

Construction

Construction

Project
Engineer

Maria Junsay

James Pruett

James Pruett

James Pruett

James Pruett

James Pruett

T) Dill

1) Dill

T) Dill

Todd Gore

Engineer

Atkins

Garver

Atkins

Atkins

Atkins

Walter P.
Moore

W2M

Lochner

MacArthur

EST

Part A
Engineer's
Estimate

$7,886,548.00

$53,808,393.40

$7,936,327.85

$11,699,866.17

$15,930,747.37

$18,660,658.00

$2,211,223.15

$3,200,000.00

$6,100,000.00

$3,052,707.00

$8,233,463.00

https://ota.quickbase.com/db/bgcbc2s3p?a=q&qid=-1000440&dlta=pr%7E&ridlist=2487

Budgeted
Construction
Costs

$3,125,000.00

$20,235,000.00

$8,300,000.00

$10,500,000.00

$9,000,000.00

$0.00

$2,544,000.00

$2,500,000.00

$5,000,000.00

$3,000,000.00

$4,950,000.00

Awarded Funding/Source Estimated OSR
Construction Bid
Costs Opening

$21,679,503.79

$6,782,201.46 11-18-2014  EST

$16,835,098.86 11-18-2014  EST

01-01-1970

$2,200,801.44 04-10-2018  Olsson

$10,706,834.24 01-01-1970  CEC

03-14-2019 CEC

$2,998,980.50 03-10-2020

$7,757,931.40 11-21-2019  Olsson

Contractor

TTK/Duit

TTK/Duit

B&B
Construction

B&B
Construction

B&B
Construction

Built Right
Construction

Interstate
Highway
Const. Inc.

Estimated

Construction

Start Date

03-23-2015

03-23-2015

09-17-2018

07-22-2019

07-22-2019

07-06-2020

03-04-2020
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Comments

Future

Projectisin
audit. OSR has
provided
marginal red line
plans. Red line
plans provided
are minimal at
best.

Final plans on
shelf; waiting
until the
roadway
deteriorates to
point where
construction is
needed

As-builts, project
isat OTA audit.
Red lines which
were provided
are minimal at
best.

Project on-hold;
90% plans in pdf
format
submitted; ROW
acquired,
pushed out of
current capital
plan.

As-Builts

97% complete -
bridge decks
complete,
working on
incidentals,
finishing up
cable barrier
items

tied project with
IN-MC-59

33% complete,
working on
crossover
construction and
sawing for
bridge removal

95% complete.
Cable complete,
working on
incidentals.

11/17/2020
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Project
Number

IN-MC-62B

IN-MC-62C

IN-MC-62D

IN-MC-62E

IN-MC-62F

IN-MC-62G

IN-MC-62H

IN-MC-64

IN-MC-65

TOT

5 Year CP - Kilpatrick (5 Projects)

JKT-MC-11

JKT-MC-12

JKT-MC-13

Accounting
Project No.

1247

Fiscal
Year

2020

2021

2022

2022

2023

2023

2024

2023

2021

2020

2020

2020

Description Project Design
Type Phase

(B) DBR/Grind DBRgrind Construction
MP 70-88
(C) Cable Cable 90% plans
Barrier MP 70- barrier
88
(D) DBR/Grind  DBRgrind 90% plans
MP 30-52
(E) Cable Cable 90% plans
Barrier MP O-16  barrier
(F) DBR/Grind DBRgrind 90% plans
MP 52-70
(G) Cable Cable 90% plans
Barrier MP 16-34  barrier
(H) Cable Cable 90% plans
Barrier MP 52- barrier
70
Pavement Roadway 90% plans
Rehabilitation,
MPO-10
Bridge Bridge Engineering
Rehabilitation Report
66.37 (MP 37.8)
Sara Road Roadway Final plans
Widening
between SH-152
& SW 29th
Street

Maintenance Maintenance Final plans

Building facility
Britton and AET Construction
Santa Fe

Bond Project
Engineer

T) Dill

James Pruett

James Pruett

James Pruett

James Pruett

James Pruett

James Pruett

James Pruett

James Pruett

Maria Junsay

Maria Junsay

Maria Junsay

Engineer

EST

EST

EST

EST

EST

EST

EST

Garver

W2M

Triad

Cowan

Olsson

Part A
Engineer's
Estimate

$9,970,763.00

$9,953,200.00

$8,542,496.00

$7,502,157.00

$7,912,380.00

$8,166,731.00

$6,049,337.00

$5,300,000.00

Budgeted
Construction
Costs

$10,800,000.00

$6,300,000.00

$13,200,000.00

$5,600,000.00

$9,900,000.00

$6,300,000.00

$7,200,000.00

$7,500,000.00

$2,500,000.00

Awarded
Construction
Costs

$11,754,374.62

$140,422,056.54 $115,094,000.00 $59,036,222.52

$19,900,000.00

$3,650.00

https://ota.quickbase.com/db/bgcbc2s3p?a=q&qid=-1000440&dlta=pr%7E&ridlist=2487

$6,000,000.00

$2,500,000.00

$350,000.00

Funding/Source

OTA, City of Mustang, &
City of Oklahoma City

Estimated OSR

Bid
Opening
01-07-2020 CEC

11-17-2020

Contractor

RA Knapp

Estimated

Construction

Start Date
04-20-2020

Page 4 of 12

Comments

37% Complete.
Sawing,
installing dowels
and grinding

Task Order for
100% plans
issued 7/17/20

Task Order for
100% plans
issued 7/17/20.
Will spilt project
in next years
program.

Future. Project
extents overlaps
with IN-MC-64.
Could the
projects be tied?

Future, project
will be split.

Future

Future

5-21-2075%
plans delivered,
final plans in July
2020. Plans will
be put on shelf.
Project extents
overlaps with IN-
MC-62E. Could
the projects be
tied? Meeting
held 9/8/20.

7/20/20
Engineering
Report
delivered.
Meeting held
8/3/20

TEIM working on
100% plans;
Utility relocation
on-going, DCP
work order just
issued by the
two cities.
Required the
two cities to
provide a letter
of completion
for utilities
moved prior to
letting project.

December
award

Elliot/Transcore

work on-going
for Britton

11/17/2020
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Project Accounting
Number Project No.
JKT-MC-14
JKT-MC-15
TOT

5 Year CP - Muskogee (5 Projects)

MU-MC-44 2156

MU-MC-46A

MU-MC-46B

MU-MC-47

MU-MC-48

TOT

Fiscal
Year

2020

2020

2018

2019

2023

2020

2024

5 Year CP - Turner (11 Projects)

T-ER-024

T-ER-025

T-ER-026

T-ER-027

T-MC-128A

T-MC-128B

2019

2020

2020

2020

2018

2020-
2022

Description

Mainline Plaza
Improvements

AET Conversion

Memorial Road
and Lake Hefner
Parkway
Intersection
Modifications

Bridge
Rehabilitation,
Bridge No.
55.56-US-64

Positive Barrier,
MP 37-56

Rehabilitate
Outside
Shoulder, MP
37-56

Bridge
Rehabilitation,
Bridge No.
30.35 over SH
16 and RR

Coweta
Interchange MP
7 (Joint ODOT
Project)

Repair Bridge
No. 31.30, MP
166.80

Repair Bridge
No. 31.30, MP
166.80

Repair Bridge
No. 31.30, MP
166.80

Repair to Bridge
31.30

Turner Turnpike
Chandler
Service Plaza

Turner Turnpike
Stroud Service
Plaza

Project
Type

AET

Interchange

Bridge

Cable
barrier

Shoulder

Bridge

Interchange

ER

ER

ER

Bridge

Service
plaza

Service
plaza

Design
Phase

Construction

90% plans

Construction

Construction

90% plans

90% plans

Design
solicitation

As-Builts

As-Builts

Construction

Construction

Final plans

Bond

Project
Engineer

Maria Junsay

Maria Junsay

James Pruett

Todd Gore

James Pruett

Todd Gore

Darian Butler

Maria Junsay

Maria Junsay

Maria Junsay

Maria Junsay

Todd Gore

Maria Junsay

Engineer

Atkins

Olsson

Infrastructure
Engineers

Guernsey

Guernsey

Jacobs

Olsson

Olsson

Olsson

Olsson

Olsson

Olsson

Part A
Engineer's
Estimate

$19,903,650.00

$1,954,355.19

$5,819,025.40

$9,709,000.00

$1,900,000.00

$19,382,380.59

$117,073.60

$77,500.00

$160,000.00

$12,389,775.61

$28,892,000.00

https://ota.quickbase.com/db/bgcbc2s3p?a=q&qid=-1000440&dlta=pr%7E&ridlist=2487

Budgeted
Construction
Costs

$2,000,000.00

$3,000,000.00

$13,850,000.00

$2,160,070.07

$5,700,000.00

$5,700,000.00

$1,000,000.00

$500,000.00

$15,060,070.07

$9,000,000.00

$28,424,000.00

Awarded
Construction
Costs

$0.00

$2,035,000.00

$7,752,992.75

$1,718,176.40

$11,506,169.15

$69,258.60

$64,000.00

$97,500.00

$148,739.00

$11,757,000.00

Funding/Source

Estimated OSR
Bid
Opening

06-19-2018 HNTB

03-14-2019  Olsson

08-08-2020

05-07-2019

03-06-2020

06-09-2020

07-23-2020

10-11-2018  Benchmark

Contractor Estimated
Construction
Start Date

BECCO 11-05-2018
Koss 05-13-2019
Construction
PBX
Gibson &
Associates
Gibson &
Associates
Built Right
Construction
Becco 03-11-2019
Contractors

Page 5 of 12

Comments

first set of signs
ordered; phase
2 scope of work
to be discussed
soon.

final plans
submitted for
review

As-builts

Project
Complete, in
Audit

50% Plan Review
2/13/20 award
2023

Awarded to PBX

ODOT - selection
process

as-builts
submitted by
Olsson and
under review by
DJS

as-builts

submitted by
Olsson under
review by DJS

as-builts
submitted

as-builts

Project
complete,
Working on
Punchlist

working on
revisions to 90%
plans, R/W

11/17/2020
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Project Accounting Fiscal Description Project Design Bond Project Engineer Part A Budgeted Awarded Funding/Source Estimated OSR Contractor Estimated Comments
Number Project No. Year Type Phase Engineer Engineer's Construction Construction Bid Construction
Estimate Costs Costs Opening Start Date

acquisition and
utility relocation

T-MC-130 1239 2016 Pavement Roadway As-Builts Maria Junsay Tetra Tech $7,926,496.60 $7,650,000.00 $6,475,785.40 01-10-2017 Benham T) Campbell 05-30-2017 as-builts
Rehabilitation, notification letter
M.P.161.00 - sent out; no
166.00 changesin
quantities per
WP
T-MC-131 2016 Bridge Maria Junsay CEC $20,000,000.00 $15,000,000.00 12-20-2020 90% plans to be
Replacement, submitted ;
Bridge No. utility relocation
22.10 (Joint on going;
ODOT Project) acquiring R/W;
MOU signed by
ToW and Lincoln
County $5.8M
T-MC-135 2020 Pavement Todd Gore Path $5,662,915.45 $5,400,000.00 $4,666,900.00 02-12-2020 Substantial
Rehabilitation, Completion,
M.P.137.00 - working on
146.00 Punchlist Items
T-MC-137 2021 Asphalt Maria Junsay SRB $3,000,000.00 plan review
Pavement meeting to be
Rehabilitation, scheduled in
MP 184-189 November
including Stroud
Maintenance
Yard overlay
T-MC-138 2020 Interchange Maria Junsay  EST B - Service road
Study at at Stroud
Chandler, completed, EST
Stroud & working on
Bristow, B - E of Depew
Arcadia,
Depew,
Davenport and
service road at
Stroud
TOT $75,225,761.26 $68,474,000.00 $23,279,183.00
5 Year CP - Will Rogers (7 Projects)
WR-MC-124 2141 Bridge Maria Junsay  Guy Eng. $2,602,810.00 $3,000,000.00 12-20-2020 Detouring issue
Replacement, responded to;
47.56 7th Street Utility out date
OTA, Cherokee June 2021 as of
Nation, Craig date; to work on
County some detour
questions by
Guy
WR-MC-131 2020 SH-20 FlintRoad Interchange 90% plans Maria Junsay MKEC $16,199,938.40 $16,000,000.00 10-20-2020 Working on 90%
Interchange plans to be
submitted end of
October; utility
relocation
URA's ; ramp A
reduced in
length due to
changes in toll
configuration,
acquired R/W;
County portion
of r/w started
WR-MC-132 1244 2018 Pavement Roadway As-Builts Maria Junsay Jacobs $3,893,036.15 $3,848,000.00 $3,474,500.00 03-13-2018 Craig & APAC Central 09-17-2018 final payment in
Rehabilitation, Keithline process
M.P. 280.00 -
285.00
WR-MC-134 2019 Roadway Construction Todd Gore Cabbiness $5,022,848.10 $6,000,000.00 $5,435,000.00 02-12-2019  Garver 07-08-2019

https://ota.quickbase.com/db/bgcbc2s3p?a=q&qid=-1000440&dlta=pr%7E&ridlist=2487 11/17/2020
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Project
Number

WR-MC-135

WR-MC-136

WR-MC-137

TOT

Fiscal
Year

Accounting
Project No.

Description Project

Type

Pavement
Rehabilitation
M.P. 275.00 -
280.00
2019 Pavement
Rehabilitation,
M.P. 285.00 -
291.00 Vinita
Interchange

Roadway

2020 Pavement
Rehabilitation,
M.P. 270.00-

275.00

Roadway

2021 Pavement
Rehabilitation,
M.P. 302.00 -
307.00 & Afton

Interchange

Roadway

Special Project - (empty) (6 Projects)

SP-56A

SP-56B

SP-59

SP-60

TOT

9111 Driving Forward SP
Program
Oversight

9101 Driving Forward SP
Program
Administration
ROW

5086

2016 Maintenance

facility

Maintenance
Building
Modifications-,
SH-9 (Dustin)
and Antlers
5086

2016 Maintenance

facility

Maintenance
Building
Modifications -
Fletcher and
Walters

Driving Forward
Program

Driving
Forward

GIS Other
Management

Driving Forward/Bond - Gilcrease (2 Projects)

GCT-2500

Gilcrease
Turnpike

Driving
Forward

Design
Phase

Construction

Construction

Final plans

Construction

Bond

Project
Engineer

Todd Gore

Todd Gore

Maria Junsay

Maria Junsay

Maria Junsay

Darian Butler

Darian
Butler;
Randy Jones

Todd Gore

Engineer

SRB

Tetra Tech

Craig &
Keithline

Olsson

Pinnacle

CEC

CEC

Poe

Olsson

Garver

Part A
Engineer's
Estimate

$5,019,381.00

$3,334,223.75

$3,523,678.40

$39,595,915.80

$1,093,729.50

$1,445,735.00

$2,539,464.50

$230,737,000.00

https://ota.quickbase.com/db/bgcbc2s3p?a=q&qid=-1000440&dlta=pr%7E&ridlist=2487

Budgeted Awarded Funding/Source
Construction Construction
Costs Costs

$7,800,000.00 $5,940,812.55

$3,750,000.00 $3,099,200.72

$5,000,000.00

$45,398,000.00 $17,949,513.27

$1,800,000.00

$388,200.00

$1,000,000.00 $1,238,286.24

$1,020,000.00

$1,213,292.00

$28,681,510.00

$2,020,000.00 $33,321,288.24

Estimated OSR
Bid

Opening

04-16-2019  Craig &
Keithline

01-07-2020 Craig &
Keithline

11-17-2020

03-07-2016  Atkins

04-11-2017  Atkins

EST

Contractor

Becco
Contractors

Cummins

Const.

Sherwood
Const.

Cedar Ridge

Cedar Ridge

Gilcrease
Constructors

Estimated

Construction

Start Date

07-21-2019

06-01-2020

04-30-2020

06-13-2016

06-12-2017

02-01-2020

Page 7 of 12

Comments

working on final
quantities

working on final
quantities

Substantially
complete.
Working on
Punchlist items

December
award

As-builts
completed

Need Redlines

Contractin place
through 2018

Olsson is
completing the
linear
referencing for
all turnpikes and
is continuing to
extract location
data to associate
to the linear
referencing.
Working toward
a completion
date of
December 5,
2018

Under
Construction -
27% complete
(funding)

11/17/2020
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Project Accounting Fiscal Description Project Design Bond Project Engineer Part A Budgeted Awarded Funding/Source Estimated OSR Contractor Estimated Comments
Number Project No. Year Type Phase Engineer Engineer's Construction Construction Bid Construction
Estimate Costs Costs Opening Start Date
GCT- Right-of-Way for Driving Poe Universal NTP May 2017
2500RW the Gilcrease Forward Field
Turnpike Services, Inc.

TOT

Driving Forward/Bond - HE Bailey (2 Projects)

$230,737,000.00

$0.00

$0.00

HEB-MC-59 9141 2016 Relocation of Driving Atkins $9,000,000.00 $14,763,659.27 05-16-2020 CEC Duit/TTK JV 08-22-2016 as-builts final
Chickasha Toll Forward paymentin
Plaza to M.P. process
66.00 from
78.50
HEB-MC-61 9142 Pavement Driving Triad $19,000,000.00 $17,012,672.54 05-16-2020  Atkins Duit/TTK JV 08-01-2016 As-builts
Reconstruction, Forward
SH-4, M.P.
99.00-107.00
TOT $0.00 $28,000,000.00 $31,776,331.81
Driving Forward/Bond - Kickapoo (23 Projects)
EOC-2400 9101 Eastern Driving Smith $25,266,000.00 In Progress
RW Oklahoma Forward Roberts Land
County Services
EOC-2400 9101 Eastern Driving Pinnacle In Progress
RW Oklahoma Forward
County
EOC-2400 9101 Eastern Driving Universal In Progress
RW Oklahoma Forward
County
EOC-2421 2020 Maintenance Driving Atkins $2,000,000.00 $2,748,795.53 BOND Treas Contractor
Facility Forward Construction starting mid-
October
EOC-2431, 9171 EOC Grading, Driving CEC, MKEC & $12,671,450.61 $9,697,339.13 Kolb Grading 09-10-2018 86% Complete.
2432 & 6.2 mile, Luther Forward MacArthur Working to
2433A Road to NE 23rd complete grades
Interchange around SE 15th
and SE 44th.
Have fence,
guardrail and
some erosion
remediation to
complete.
EOC-2433B 9171 EOC Grading, Driving MacArthur & $15,754,531.96 $11,924,065.53 Emory Sapp 07-23-2018 Final Circulating
& 2434A 4.5 mile, River Forward EST
to Britton
EOC-2434B 9171 EOC Grading, Driving EST & Olsson $21,549,893.00 $13,965,806.35 Bob Bergkamp 07-09-2018 Subtantially
& 2435 5.2 mile, Britton Forward Complete. Need
to just south of NOT from DEQ.
NE 164th
EOC-2441A 9171 EOC Bridges, Driving CEC $22,303,943.70 $17,003,116.37 Sherwood 07-23-2018 Subtantially
South Forward Complete.
Punchlist items
include fence tie-
ins to bridges
and added
access gate
requested by
OTA. Need NOT
from DEQ.
EOC-2442A 9171 EOC Bridges, Driving MKEC $9,834,166.10 $6,868,155.42 Manhattan 07-09-2018 As-builts
mid-South Forward
EOC-2442B 9171 EOC Bridges, Driving MKEC $11,484,553.87 $10,607,211.00 Frontier Bridge 02-18-2019 The final
mid-South Forward Inspection was

https://ota.quickbase.com/db/bgcbc2s3p?a=q&qid=-1000440&dlta=pr%7E&ridlist=2487
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Project
Number

EOC-2443A 9171

EOC-2443B 9171

EOC-2444A 9171

EOC-24448B

EOC-2445A 9171

EOC-2451, 9171

2452 &
2453A

EOC-2453B 9171
& 2454A

EOC-2454B 9171
& 2455

Accounting
Project No.

Description

EOC Bridges,
Center

EOC Bridges,
North Canadian
River

EOC Bridges,
mid-North

EOC Standalone
Bridges at
Britton

EOC Bridges,
North

EOC Surfacing,
6.2 mile, Luther
Road to NE 23rd
Interchange

EOC Surfacing,
4.5 mile, River
to Britton

EOC Surfacing,
5.2 mile, Britton
to just south of
NE 164th

Project

Type

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Design Bond

Phase

U

L

Project

Engineer

Todd Gore

Todd Gore

Todd Gore

Todd Gore

Todd Gore

Todd Gore

Todd Gore

Todd Gore

Engineer

MacArthur

MacArthur

EST

Olsson

CEC, MKEC &
MacArthur

MacArthur &
EST

EST & Olsson

Part A
Engineer's
Estimate

$11,111,760.79

$12,000,000.00

$18,806,908.82

$2,967,433.55

$14,357,617.18

$27,000,000.00

$23,000,000.00

$35,920,861.11

https://ota.quickbase.com/db/bgcbc2s3p?a=q&qid=-1000440&dlta=pr%7E&ridlist=2487

Budgeted
Construction
Costs

Awarded
Construction
Costs

$9,509,465.00

$16,355,590.18

$12,775,000.00

$2,136,408.25

$12,229,316.95

$39,564,832.52

$19,042,494.47

$36,228,228.00

Estimated
Bid
Opening

Funding/Source

06-07-2018

03-07-2019

12-14-2017

05-03-2018

04-12-2018

04-16-2019

12-13-2018

10-11-2018

OSR

Garver

CEC

Tetra Tech

Tetra Tech

Tetra Tech

Benchmark

Garver

Tetra Tech

Contractor

Haskell Lemon

Manhattan

Manhattan

Sewell Bros

Treas
Construction

Campbell
Const.

Campbell
Const.

Haskell Lemon

Estimated
Construction
Start Date

02-18-2019

05-06-2019

07-23-2018

10-15-2018

08-27-2018

09-03-2019

04-01-2019

01-28-2019

Page 9 of 12

Comments

Sept2, 2020.
Working on
Punchlist items

91% Complete.
Working on
incidental work
at NE 10th. NE
36th and NE
50th is complete
except for
punchlist work
and driveway
realignment. All
areas under
bridges at 36th
and 50th have
been turned
over to TJC for
surfacing work.

Substantially
Complete.
Awaiting final
inspection.
Need NOT from
DEQ

Substantially
Complete. Need
NOT from DEQ.
Audit to OTA by
10/2020

OTA Audit
Complete. Need
NOT from DEQ

Subtantially
Complete.
Completion of
punchlist items
ongoing.Audit
to OTA11/2020

40% complete.
Working on
mainline
subgrade
modification,
agg base
placement and
surfacing in
available areas

81% Complete.
Working on
subgrade at NE
36th, guardrail
and pier
protection
throughout,
placing SMA
from NE 63rd-
south, placing
PFC from Britton-
south.

92% Complete.
Working on
remaining items
including
guardrail,
signing, some
ditchliner and
sod, toll signs at
mainline plaza.

11/17/2020
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Project

Number

EOC-2461

EOC-2463

EOC-2465

EOC-2474

EOC-2490

TOT

Accounting Fiscal

Project No. Year
9171
9171
9171
9171
2020

Description

EOC

Project

Type

Driving

Interchange I-40 Forward

EOC
Interchange,
SH-62/23rd St

EOC
Interchange,
Turner (1-44)

EOC Tolling

EOC Barrier

Driving Forward/Bond - Kilpatrick (7 Projects)

JKT-2300
RW

JKT-2341A

JKT-2341B

9101
9161 2018
9162 2018

ROW
Acquisition
Only, 7 Mile
Corridor, SW
Kilpatrick
Extension

SW Kilpatrick
Extension,
Morgan Road
Interchange

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Design Bond Project

Phase Engineer

v Todd Gore

U Todd Gore

v Todd Gore

L Todd Gore

Todd Gore

v Todd Gore

v Todd Gore

L Todd Gore

Engineer

CEC

MacArthur

Olsson

Atkins

Poe

Coates Field
Services

Triad

Triad

Part A
Engineer's
Estimate

$54,884,778.78

$23,562,047.46

$19,987,576.92

$24,000,000.00

$1,666,435.60

$33,776,738.94

$54,733,412.67

https://ota.quickbase.com/db/bgcbc2s3p?a=q&qid=-1000440&dlta=pr%7E&ridlist=2487

Construction

$6,500,000.00

$97,408,600.00

Awarded
Construction
Costs

$51,203,425.00

$20,360,687.61

$17,602,471.38

$1,180,676.00

$364,863,959.45 $25,266,000.00 $311,003,084.69

$28,561,261.28

$48,581,110.18

Estimated OSR
Bid
Opening
03-08-2018 Benchmark

Funding/Source

05-10-2018 CEC

10-11-2017

Tetra Tech

N/A

01-07-2020 CEC

12-07-2017 CEC

11-07-2017  CEC

Contractor

Duit Const. Co.

Allen /
Markwell

Manhattan

N/A

Midstate Traffic
Control

Duit

Duit

Page 10 of 12

Estimated
Construction
Start Date

11-26-2018

11-05-2018

01-15-2018

01-15-2018

Comments

Substantially
Complete.
Working on
punchlist items
including water
repellant
(waiting on birds
to leave), and
repairing
damaged sod.
Correcting
drainage issues.

Substantially
Complete. Final
inspection Sept
15, 2020.
Working on
Punchlist items.
Need NOT from
DEQ

Substantially
Complete. Need
to complete a
few erosion
control items as
well as obtain
the NOT from
the DEQ

Tolling split into
surfacing
contracts

60 % complete
(by funding
only). Northern
1/3 from |-44 to
Britton Road is
mostly
complete,
middle 1/3 has
the asphalt
being placed
and cable has
started, southern
1/3 has not
started.

In Progress

Substantially
Complete.
Working on
punchlist items
including fence,
add'l slopewall,
guardrail, some
drainage work,
overhead signs,
sod, add'l rip
rap and misc.
cleanup. Need
NOT from DEQ

Final inspection
held. Contractor

11/17/2020
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Project Accounting
Number Project No.

JKT-2343A 9161

JKT-2343B 9162

JKT-2344

JKT-2371 9163

TOT

Fiscal
Year

2018

2018

2018

2018

Description

SW Kilpatrick
Extension, SH-
152 Interchange

SW Kilpatrick
Extension, I-40
Interchange

SW Kilpatrick
Extension, SW
29th
Interchange

Bridge
Rehabilitation
North Canadian
River Bridges
and Overflow
Bridges

SW Loop
Interchange,
Tolling

Driving Forward/Bond - Muskogee (2 Projects)

MU-MC-42 9131

MU-MC-43 9132

TOT

2016

2016

Pavement
Reconstruction,
M.P.0-9.5

Toll Plaza
Modernization,
Coweta

Driving Forward/Bond - Turner (13 Projects)

ITB 2017-
001

T-MC-107A 9151

T-MC-107A 9152
&BI1

9101

2017

2017

Clearing and
Fencing on the
Turner

Pavement
Reconstruction
& Safety M.P.
196.00 - 203.00

Pavement
Reconstruction
& Safety M.P.
202.5-207.30

Project

Type

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Bond Project

Engineer
Engineer

L Todd Gore CP&Y

L Todd Gore CP&Y

v Todd Gore EST

v Maria Junsay  Atkins

U Maria Junsay Craig &
Keithline

L4 James Pruett Cowan

v Maria Junsay

L Maria Junsay ; MacArthur
Todd Gore

L Todd Gore Garver

U Poe Meshek

Part A
Engineer's
Estimate

$50,803,315.65

$34,542,664.15

$48,682,307.74

$9,229,983.71

$231,768,422.86

$33,540,580.90

$12,054,371.50

$45,594,952.40

$94,379,000.00

$56,939,911.70

https://ota.quickbase.com/db/bgcbc2s3p?a=q&qid=-1000440&dlta=pr%7E&ridlist=2487

Budgeted
Construction
Costs

$77,408,600.00

$181,317,200.00

$31,500,000.00

$12,000,000.00

$43,500,000.00

$90,000,000.00

Awarded
Construction
Costs

$45,740,098.18

$31,403,524.58

$55,000,000.00

$10,826,005.64

$220,111,999.86

$28,816,024.43

$12,151,480.08

$40,967,504.51

$613,825.60

$47,886,831.42

Funding/Source

Estimated
Bid
Opening

10-16-2017

01-05-2018

09-19-2018

01-10-2019

03-07-2016

05-10-2016

05-11-2017

OSR

Atkins

Atkins

Atkins

Poe

Benchmark

EST

Cox

EST

Contractor

Duit

Duit

Manhattan
Road & Bridge

Sherwood

Koss

Crossland

Sherwood

Sherwood
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Estimated
Construction
Start Date

01-08-2018

10-29-2018

03-04-2019

05-31-2016

08-01-2016

04-10-2017

08-08-2017

Comments

addressing
punchlist items.

Substantially
Complete.
Working on
punchlist items
including fence,
sod, inlet and
ditchliner silt
removal.

Substantially
Complete.
Working on
punchlist items
including fence,
repairing broken
curb and aprons,
sod, ramp
lighting (via
OG&E), misc.
cleanup.

Substantially
Complete.
Placing sod and
performing
related
earthwork.

As-builts

As-builts

As-builts
package
received from
Poe/Cowan.
Reviewing
package.

As-builts
endorsed by Poe
to Garver

design

Substantially
Complete.
Working on
punchlist items
including
lighting repairs,
asphalt transition
area, and bridge
clearance sign.

11/17/2020
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Project Accounting
Number Project No.
T-MC-107A
RW

T-MC-107B2 9152

T-MC- 9101
107C&D RW

T-MC-107C1 9153

T-MC-107C2 9153

T-MC-107C3 9153

T-MC-107D1 9154

T-MC-107D2
T-MC-
107TR1

T-MC-
107TR2

TOT

Fiscal
Year

2017

2017

2018

2018

2019

2017

Description

ROW
Acquisition
Only, M.P.
196.00 - 222.00

Pavement
Reconstruction
& Safety M.P.
207.30-210.00

ROW
Acquisition
Only, M.P.
210.00-222.00

Pavement
Reconstruction
& Safety M.P.
210.00-213.00

Grade,
Drainage,
Paving & Bridge
TPU 78.8, M.P.
214.3, W 111th
Ave. S.

Pavement
Reconstruction
& Safety M.P.
213.00-218.00

Pavement
Reconstruction
& Safety, M.P.
218.00-222.00

Traffic Control
Plan

Traffic Control
Plan

Emergency Repair - Indian Nation (1 Project)

IN-ER-004 2179

TOT

TOT

2020

TPO 92.67
Between Antlers
and Hugo

Project
Type

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

Driving
Forward

ER

Design Bond Project Engineer
Phase Engineer
L Todd Gore  Garver
v Poe Universal
L Todd Gore Benham
L MariaJunsay Benham
U Todd Gore Benham

L MariaJunsay  EST

L Maria Junsay ~ Garver
Todd Gore
Todd Gore Olsson

Part A
Engineer's
Estimate

$36,582,194.50

$43,428,444.55

$3,582,535.20

$56,000,000.00

$83,258,600.00

$5,376,215.21

$379,546,901.16

$0.00

$1,635,960,078.78

https://ota.quickbase.com/db/bgcbc2s3p?a=q&qid=-1000440&dlta=pr%7E&ridlist=2487

Budgeted
Construction
Costs

$120,000,000.00

$46,000,000.00

$0.00

Awarded
Construction
Costs

$27,193,505.86

$32,574,696.57

$2,210,000.00

$45,126,507.43

$5,969,661.66

$256,000,000.00 $161,575,028.54

$229,885.08

$229,885.08

$864,323,770.07 $961,826,564.19

Funding/Source

07-27-2017

10-11-2017

Estimated OSR

Bid

Opening

04-18-2017  EST

06-16-2017  EST

Atkins

Atkins

06-16-2017  EST

09-15-2020

Contractor

Sherwood

Duit

Manhattan
Road & Bridge

Sherwood

Advanced
Work Zone

Advanced
Work Zone

Built Right

Estimated

Construction

Start Date

08-08-2017

10-02-2017

09-18-2017

01-08-2018

08-08-2017

09-21-2020
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Comments

Acquisition on
hold

Punchlist items
complete,
awaiting
assignment of
Completion Date
when NOT is
received from
DEQ

In Progress

Substantially
Complete,
working on
punchlist items
including 3
outlet lateral
headwalls, sod,
void in corner of
SH-33 bridge,
misc. cleanup
and evaluation of
the VE proposal.
Audit files ready
for delivery.

As-builts

Project
complete.
Working on Final
Quantities

D1 - Sherwood
D2 at 50%

Final Inspection
10-12-20

11/17/2020



